

Borough of Wyomissing
Infrastructure Committee Meeting Agenda
May 17, 2021 – 3:00 pm

1. Call to Order
2. Roll Call
3. Public Comment - All public comments shall be related to the subject matter jurisdiction of the Borough Council, Committee, or Board conducting the virtual public meeting, and shall be limited to matters of public concern, official action, or deliberations that are, or may come, before the Borough Council, Committee, or Board.
4. Zoning/Codes Report
5. Sanitary Sewer
 - A. 2020 Sanitary Sewer Rehabilitation & Televising Project
 - Awarded to Mr. Rehab, Inc. for \$159,797.86 on October 13, 2020
 - Work started January 4
 - Payment App #3 – Mr. Rehab – pending
 - B. 2021 Sanitary Sewer Rehabilitation & Televising Project
 - Awarded to Sewer Specialty Services Company, Inc. for \$231,781.44 on May 11, 2021
 - C. 2021 Pump Station Project (Berkshire Blvd.)
 - Beginning plans
 - DEP Permit Part II
6. Water
 - A. 2021 Water Main Replacement
 - Awarded to Barrasso Excavation, Inc. for \$118,710 on March 9 (all alternates)
 - Add hydrant to contract; adjust one 8” insertion valve to 10”
 - Change Order #1 – Hydrant & valve - \$4,000
 - Notice to Proceed pending contract execution
 - B. 2020 Lost Revenue - WBWA
7. Streets
 - A. 50/50 Sidewalk Repairs
 - Advertised 4/16
 - Bid opening 5/13

- Low bidder is Affordable Paving & Excavating, LLC of Lititz, PA with a Base Bid price of \$78,888.00; Engineer recommends award (see attached)
- B. 2021 Street Improvements
- Portion of project in West Reading at the intersection of Hill Av. & 8th Av. to be repaid later – amount to be determined
 - Awarded to H&K Group, Inc. (2nd lowest bidder) for \$387,409.43.
 - Notice to Proceed issued May 14 (to complete by Sept. 10)
- C. 4th Street Extension/Multi-Modal - Tower Health
- Awarded to Barwis Construction for \$1,737,444 on July 14
 - Revised by Change Order 3 to \$1,785,481.40 for the addition of stone base
 - Landscaping installation & bike route markings started this week of May 17
 - Wearing courses moved to end of May
 - Four payment requests have been submitted to DCED for reimbursement to date, with all funds received other than the \$200,000 for engineering/design. The request for reimbursement for engineering/design was a change of scope that DCED has approved. Payment should be received the week of May 10th.
 - Payment App #7 – Barwis Construction - \$151,385.34; Engineer recommends payment (see attached)
- D. State Hill Road Widening
- Donald Lerch, PE (RK&K) and Brett Grove, PE (TPD)
8. Wyo Creek Pedestrian Bridge
- All permits have been obtained for construction, expiring Feb. 3, 2025
 - PennDOT has approved including the bridge under the scope of work for the MTF grant and has provided a letter of non-prejudice
 - Grant requires PADOT review and authorization to advertise for bids
 - Construction limited to Nov. 15 to March 15 (winter only)
9. Public Works Facility
- RAC-P Grant proposal for \$1.7 million was submitted March 2021
 - Community Funding Grant of \$2 million was submitted March 2021 through Rep. Houlahan's office
 - Total project amount is \$4,120,000
 - Spoke with Sen. Schwank on 2/24 for support of the application when grant opens. Sen. Schwank, Rep. Gillen, and the County Commissioners have all provided letters of support
 - Permitting & bidding authorized?
 - Potential grant in September 2021 with completion by Sept. 31, 2022
10. Verizon – WCF – Solicitor review
- PC reviewed at 2/8/21 meeting
 - Approved for advertisement at March council meeting

- Ordinance adopted at the April Council meeting
- *Does the Borough intend to enter a lease agreement with Verizon?*
- ROW Agreement - Draft Lease and Locations

11. Infrastructure Meeting proposed change to 3pm June 22, 2021